
Programme of Works 2025/26
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COWDRAY HOUSE

MARSHALL BUILDING LIONEL ROBBINS BUILDING

LIONEL ROBBINS BUILDING

CLEMENT HOUSE

Lift refurbishment is due to 
commence July 2025 and complete 
September 2025.

Smoke extractor and smoke 
door installation works 
commenced April 2025 and are 
expected to complete 
September 2025.

FIROZ LALJI GLOBAL HUB
Construction works are 
progressing on the West and 
East core. The main contractor 
will take possession of the site 
in Autumn 2025.

SIR ARTHUR LEWIS BUILDINGSIR ARTHUR LEWIS BUILDING SIR ARTHUR LEWIS BUILDING
Creation of new Economics Common 
Room will commence in August 2025 
and complete in September 2025. 

Fire alarm upgrade.

Lift improvement works. Turnstile replacement works are expected 
to commence August 2025.

Decarbonisation works will commence 
June 2025. Works are expected to 
complete late September 2025.

Lift improvement works.

CENTRE BUILDINGCONNAUGHT HOUSE

Alumni Centre ceiling modification.Department of 
Methodology 
refurbishment 
commencing July and 
finishing September 2025.

Chiller replacement will commence late 
summer and continue into Autumn 2025.

Air handling improvements to teaching 
rooms.

CHENG KIN KU BUILDING

CHENG KIN KU BUILDING

Cafe 54 refurbishment is due to 
commence July and complete by October 
2025. 

Lift improvement works.
 

Works Level of Disruption

Minimum
Disruption

UnsightlyDisruptive

20 KINGSWAY

CAMPUS

KING'S CHAMBERS

Lift refurbishment is due to 
commence July 2025 and complete 
September 2025.

Roof refurbishment works are
expected to complete early July.

Regular fire safety compliance work will take place between 
June and early September.

Fire door improvement works will take place across 
Campus.

Lift improvement works.

CLEMENT HOUSE

Vera Anstey and atrium lift 
installation have already 
commenced and will complete the 
end of June 2025.

Communications room (DTS) air 
conditioning upgrade will commence 
late summer and continue into 
Autumn term 2025.

OLD BUILDINGOLD BUILDINGOLD BUILDING
Fire alarm upgrade and fire safety 
improvement works.

Water tank replacement.

Lift refurbishment works.


